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1 Rocky Flats Closure Project

1.B 707 Complex Project

1.B.A 707 Closure

+ 1.B.A.A Project Management

| | | 1322 22MAY00 | 13MAR06
+1.B.A.B 707 Closure Project

| | | 1207 22MAY00 | 07SEPOS
+ 1.B.A.C Deactivation

| | | 1305 22MAY00 | 17DECO3
+1.B.A.D Decommissioning

| | | 1315 22MAY00 | OIMAROG
+ 1.B.A.F Metal Size Reduction and Storage

| | | 195 22MAY00 | 29MAROL
+1.B.A.H B707 Ash Residue Stabilization Project

| | | 233 22MAY00 | 30MAYOL

+1.B.AJ Dry Residues
| | | 1a5] 22mavo0 | 115aN01
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